
EQUIPAMENTO ∑ de horas S-1 S1 S2 S3 S4 S5 S6 S7 S8 S9 S10 S11 S12 S13 S14 S15 S16 S17 S18 S19 S20 S21 S22 S23 S24 S25 S26 S27 S28 S29 S30 S31 S32 S33 S34 S35 S36 S37 S38 S39 S40 S41 S42 S43 S44 S45 S46 S47 S48 S49 S50 S51 S52 S53 S54 S55 S56 S57 S58 S59 S60 S61 S62 S63

Camião Basculante -3 eixos 12m3 1 688 hrs 1,0 2,0 2,0 2,0 2,0 1,0 2,0 2,0 2,0 3,0 3,0 2,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 1,0 3,0 1,0 3,0 1,0 2,0 3,0 1,0 1,0 2,0 1,0 2,0 1,0 1,0 1,0 1,0

Camião Auto-betoneira - 6m3 1 008 hrs 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0

Carrinha Transporte Pessoal 4 768 hrs 1,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 1,0

Tractor Cisterna (Água) 176 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Retroescavadora 1 512 hrs 1,0 2,0 2,0 2,0 2,0 1,0 2,0 2,0 2,0 3,0 3,0 2,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 1,0 2,0 1,0 2,0 1,0 2,0 2,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Miniescavadora 8 hrs 1,0

Motoniveladora 168 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Autobetoneira 48 hrs 1,0 1,0 1,0 1,0 1,0

Escavadora Rotativa 20ton 352 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Betoneira 9 680 hrs 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 5,0 5,0 5,0 5,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 5,0 5,0 5,0 5,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0

Cilindro c/ Rolos de Pneus (15 TON) 8 hrs 1,0

Cilindro c/ Rolos de Ferro (2.5 TON) 576 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 1,0 2,0 1,0 1,0 2,0 1,0 2,0 1,0 2,0 1,0 1,0

Regador de Emulsão 8 hrs 1,0

Camião de Rega Computorizado (1.5 a 3.5 mts) 8 hrs 1,0

Espalhadora de Misturas Betuminosas S800 8 hrs 1,0

Vassoura Mecânica 8 hrs 1,0

Painéis de Cofragem 504 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Aparelho de Topografia 480 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Ferramentas Ligeiras 5 488 hrs 2,0 2,0 2,0 2,0 1,0 2,0 2,0 2,0 3,0 3,0 2,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 2,0 1,0 1,0 1,0 5,0 5,0 6,0 6,0 7,0 4,0 6,0 6,0 3,0 4,0 5,0 3,0 4,0 3,0 2,0 2,0 5,0 4,0 3,0 3,0 3,0 3,0 2,0 4,0 3,0 3,0 3,0 2,0 2,0 4,0 3,0 3,0 1,0

Máquina de Cortar e Dobrar Ferro 504 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Modulos acupolaveis para escritório 7 192 hrs 2,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 2,0

Camião Grua 80 hrs 1,0 1,0 1,0

Equipamento de ensáios de solos 2 344 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Vibrador de betão 504 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Perfil Móvel Plástico 2 424 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Redes de Protecção / Sinalização 2 424 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Guarda Corpos 2 424 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Passadiço de acesso pedonal 2 424 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Equipamento impermeabilização 200 hrs 2,0 2,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Maquina projectar argamassa 856 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 3,0 2,0 2,0 2,0 2,0 3,0 1,0 2,0 1,0 1,0 1,0 1,0 1,0

Maquina de corte de azulejo 304 hrs 1,0 1,0 2,0 2,0 1,0 1,0

Conjunto de andaimes 6 091,83 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 8,0 8,0 8,0 8,0 8,0 4,0 8,0 8,0 4,0 4,0 9,0 7,0 7,0 7,0 4,0 2,0 3,0 3,0 2,0 1,0 2,0 1,0 1,0 1,0 1,0 7,0 5,0 9,0 8,0 7,0 10,0 10,0 2,0 1,0 1,0

Equipamento de pintura 240 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Equipamento de electricista 1 895,37 hrs 2,0 2,0 2,0 2,0 2,0 1,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 1,0 1,0 3,0 2,0 6,0 5,0 4,0 5,0 5,0 2,0 2,0

Equipamento de cantaria 160 hrs 1,0 1,0 1,0 1,0

Equipamento de serralharia 664 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 1,0

Equipamento de soldadura 352 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Rebarbadora 736 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 2,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 1,0

Aparafusadora 432 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 1,0

Equipamento de Montagem tetos falsos 368 hrs 1,0 1,0 1,0 1,0 2,0 1,0 1,0 1,0 1,0 1,0

Maçarico 200 hrs 2,0 2,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Compressor 336 hrs 3,0 3,0 1,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 2,0 1,0 1,0

Equipamento de carpinteiro 320 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Equipamento instalações mecanicas 908,48 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 2,0 2,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 2,0

Conjunto de escoramento 504 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Equipamento de carotes 20 hrs 0,5 1,0 1,0

Dumper 504 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Guincho 232 hrs 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 2,0 1,0 1,0

Martelo Escumbrador 872 hrs 1,0 1,0 1,0 1,0 1,0 2,0 2,0 2,0 3,0 3,0 2,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0 1,0

Nº Equipamento/dia 11 24 21 21 21 18 22 22 22 26 26 22 18 21 28 25 29 39 28 39 28 36 30 32 56 46 62 49 63 41 54 58 39 36 60 37 55 36 27 22 31 29 25 23 26 23 21 17 16 38 32 40 38 34 36 41 30 26 26 18 11

Nº médio de Equipamento/dia 32

PLANO DE EQUIPAMENTO

NOTA: Este equipamento encontra-se na posse da empresa, está em bom estado e estará no estaleiro da obra logo que se iniciem os trabalhos, em condições de plena utilização.
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